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RECEIVED 
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This Administrative Order on Consent (Consent Order) is issued pursuant 

to the authority vested in the Director of the Ohio Environmental Protection 

Agency (OEPA) by Ohio Revised Code (ORC) Sections 3734.13(A) and 6111.03(H). 

I I . STATeiENT OF PURPOSE 

In entering into this Consent Order, the mutuc• objective of OEPA and 

TRW Inc. is to implement a surface cleanup of environmental contamination 

at TRW's Minerva, Ohio f a c i l i t y during calendar year 1985 consistent with 

the requirements of the National Contingency Plan (NCP), 40 CFR Part 300.68 

(a ) - ( j ) (47 Federal Register 31180 (July 16, 1982), revised at 42 Federal 

Register 40658 (September 8, 1984)), as specified in the Remedial Investiga

t ion/Feasib i l i ty Study equivalent Work Plan (RI/FS equivalent), attached 

hereto as Attachment A and incorporated herein by reference. 

I I I . FINDINGS OF FACT, DETERMINATIONS, AND CONCLUSIONS OF LAW 

OEPA has determined that a l l findings of fact necessary for the issuance 

of this Consent Order pursuant to Section ORC Sections 3734.13(A) and 6111.03(H) 
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have been made and are outlined below. Respondent, by entering into this 

Consent Agreement does not admit the findings set forth below. Specifically, 

TRW neither admits nor denies that any threatened or actual imminent and 

substantial endangerment exists requiring remedial action, and denies any 

legal l i ab i l i t i e s associated with the .Minerva s i t e . 

A. The overall s i t e consists of approximately 135 acres located in 

Stark County, Ohio, near the town of flinerva, Ohio. The plant s i t e i tself 

is situated on a 54 acre parcel of property just east of State Route 183, 

approximately 1.3 miles northeast of the intersection of Route 183 and U.S. 

Route 30. Located on the 54 acre parcel is the single major building com

prising the Minerva, Ohio, Casting.Division faci l i ty of the TRW Aircraft 

Components Group. Additional properties known as the "South Property" and 

the "East Property," both adjacent to the original 54 acre parcel all make 

up the "Site" for purpose of this order. 

B. TRW Inc. is an Ohio corporation authorized to do business in the 

State of Ohio. TRW's principal place of business is located at i t s Executive 

Offices, 23555 Euclid Avenue, Cleveland, Ohio 44117. 

C. Respondent TRW Inc. is the owner of the Site. 

D. Certain materials were used by TRW at this Site, among which were 

hydraulic oils containing polychlorinated biphenyls (PCBs), and solvents 

including 1,1,1-trichloroethane (TCA), and trichloroethene (TCE). All of 

those materials are "industrial wastes" as that term is defined in ORC Section 

6111.01. TRU used these materials in the metal casting of aircraft components. 

E. In the past, PCBs, TCA and TCE were discharged by TRW to the drainage 

swale and the wax ditch areas of the Site. From there the materials migrated 
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or were physically moved so that now there is contamination of six specific 

areas at the Site: the swale, the v/ax ditch, the South Pond, the rubble pile, 

the South Property, and groundwater. 

F. A release or threat of release has occurred and will continue to 

occur at the Site in that PCBs, TCA And TCE have been released to the environ

ment, including discharge of TCE and TCA to waters of the State. 

G. The plant Site is underlain by a layer of glacial till approximately 

90 feet thick below which is a layer of limestone-shale bedrock. The glacial 

till layer contains a productive aquifer. The groundwater in the area moves 

generally in a south-southwesterly direction. Additionally, there is a 

surface water stream that runs to the west of the plant and drains an area 

Known as "West Lake." 

H. Across Route 183 from the plant in a southwesterly direction are 

a number of private residences, some of which draw domestic water from 

private welIs. 

I. Based on the information outlined above, OEPA has determined that 

because of an actual or threatened release of hazardous substances from the 

Site there may be an imminent and substantial endangerment to the public 

health or welfare or the enviroment. OEPA has also determined that action 

must be taken to protect public health and welfare and the environment. 

Such action may include, but will not necessarily be limited to, the remedial 

activities described more fully in the attachments to this Consent Order. 

TRW Inc. (TRW) has developed, proposed and agrees to undertake only 

those actions required of it by the terms and conditions of this Consent Order. 

IV. PARTIES BOUND 

This Consent Order shall apply to and be binding upon TRW and OEPA their 

agents, successors, and assigns and upon all persons, contractors, and con-
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sultants acting on behalf of OEPA or TRVi. TRW agrees to provide copies of 

this Order to all contractors perfonning any work called for by this Order. 

V. WORK TO BE PERFORMED 

OEPA and TRW agree on the scope of work and the specific remedial 

activities addressed by this Order, and, based on facts presently known, 

believe that it is consistent with the National Contingency Plan (NCP). 

All response work performed pursuant to this Consent Order shall be 

under the direction and supervision of a qualified professional engineer or 

a certified geologist with expertise in hazardous waste site cleanup. Prior 

to the initiation of site work, TRW shall notify OEPA in writing regarding 

the identity of such engineer or geologist and of any contractors and/or 

subcontractors to be used in carrying out the ternis of this Consent Order. 

Moreover, all actions required to be taken pursuant to this Consent Order 

shall be undertaken in accordance with the requirements of all applicable 

local, state, and federal laws and regulations unless an exemption from such 

requirements is specifically provided herein. OEPA shall cooperate to expedite 

all required permit processing. Performance of the terms of this Consent 

Order is predicated upon the approval or wavier by the USEPA required by the 

Toxic Substances Control Act, a copy of which is incorporated by reference 

in this Order and attached hereto as Attachment "B." 

Based on the foregoing, it is hereby AGREED TO AND ORDERED that the 

following work shall be performed: 

A. The Respondent shall implement the tasks detailed in the Remedial 

Investigation and Feasibility Study equivalent Work Plan (RI/FS equivalent) 

which has been prepared by TRW and approved by OEPA, and is attached to and in

corporated in this Consent Order (Attachment A). This work shall be conducted 
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in accordance with the standards, specifications, and schedule contained in the 

RI/FS equivalent Work Plan. 

B. Within 15 days of the effective date of this Consent Order, TRW 

shall commence the work called for in this Order. 

C. TRW shall provide monthly written progress reports to OEPA beginning 

on the 15th of the month following the effective date of this Order and each 

month thereafter until the temination of this Order. At a minimum these 

progress reports shall: (1) describe the actions which have been taken tov/ard 

achieving compliance with the Consent Order during the previous month, (2) 

include all results of sampling and tests and all other data received by TRW, 

and (3) include all plans and procedures completed subsequent to OEPA approval 

of the RI/FS equivalent Work Plan, during the past month as well as such 

actions, data, and plans which are scheduled for the next month. 

D. Within thirty (30) days of the conclusion of all work called for by 

this order, TRW shall submit a final report-on the project. OEPA shall use 

best efforts to review all reports within thirty (30) days (and in no event 

shall review take more than ninety (90) days) of receipt and shall notify TRW 

in writing of OEPA's approval or disapproval of the reports or any part thereof. 

In the event of any disapproval, OEPA shall specify in writing both the de

ficiencies and the reasons for such disapproval. Approval or disapproval by 

OEPA shall not be inconsistent with the NCP, CERCLA, Sections 3734.13(A) and 

6111.03(H) of the Ohio Revised Code or the regulations promulgated thereunder. 

E. In the event of disapproval of any report, TRW shall amend and 

submit to OEPA such revised reports within 30 calendar days of receipt of 

EPA notification of report disapproval. 

Documents, including reports, approvals, and other correspondence, to 

be submitted pursuant to this Consent Order, shall be sent by certified mail 
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to the respective Project Coordinators at the following addresses or to such 

other addresses as TRW or OEPA hereafter nay designate in wr i t ing : 

1) Docunents to be submitted to TRW should be sent to : 

Andrew Resetar, Project Coordintor 
TRW Inc. , T-1313 
23555 Euclid Avenue 
Cleveland, Ohio 44771 

2) Documents to be submitted to the OEPA should be sent to : 

Gary Gifford Gerald Myers 
Project Coordinator Ohio EPA 
Ohio EPA and Division of Solid and Hazardous 
Northeast D is t r i c t Office Waste Management 
2110 East Aurora Road P.O. Box 1049 

Twinsburg, Ohio 44087 Columbus, Ohio 43216-1049 

VI. PROJECT COORDIfWTORS' DUTIES 

The ident i ty of each Project Coordinator is l is ted in paragraph V. above. 

Each Project Coordinator shall be responsible for overseeing the implementation 

of th is Consent Order. To the maximum extent possible, communications between 

the parties and a l l documents, including reports, approvals, and other cor

respondence, concerning the act iv i t ies performed pursuant to the terms and 

conditions of this Consent Order, shall be directed through the Project 

Coordinators. 

OEPA and TRW each have the r ight to change thei r respective Project 

Coordinator. Such a change shall be accomplished by noti fying the other 

parties in wri t ing at least f ive calendar days pr ior to the change. 

The OEPA Project Coordinator shall have the authority vested in the 

On-Scene-Coordinator by the National Contingency Plan; 40 C.F.R. Pat 300 

e_t se3_., 47 Federal Register 31180 July 16, 1982. The Project Coordinators 
shall each have the authority to direct that work stop for a period not to 

exceed seventy-two (72) hours whenever a Project Coordinator determines that 

act iv i t ies at the s i te may create a present danger to public health or the 

environment. 
Ohio bi/irowiifi i i tal Pfotection Agency 
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VII. SITE ACCESS 

To the extent that the Site is presently owned by parties other than 

those bound by this Consent Order, TRW has obtained or will use its best 

efforts to obtain site access agreements from the present owners within 30 

calendar days of the effective date of this Consent Order. Such agreements 

shall provide complete access to OEPA and/or its authorized representatives. 

In the event that site access agreements are not obtained within the time 

referenced above, TRW shall notify OEPA regarding the lack of such agreements 

as soon as possible after the passage of the thirty (30) days, and in no 

event more than fifteen (15) days after the end of the thirty (30) day time 

period. 

VIII. SAMPLING, ACCESS, AND DATA/DOCUMENT AVAILABILITY 

TRW shall make the results of all sampling and/or tests or other data 

generated by TRW, or on TRW's behalf, with respect to the implementation of 

this Consent Order, available to OEPA and shall submit these results in 

monthly progress reports as described in Section V of this Consent Order. 

OEPA will make available to TRW the results of sampling and/or tests or 

other data similarly generated by OEPA. 

At the request of OEPA, TRW shall allow split or duplicate samples to 

be taken by OEPA and/or its authorized representatives, of any samples 

collected by TRW pursuant to the implementation of this Consent Order. TRU 

shall notify OEPA not less than 48 hours in advance of any sample collections 

activity. 

OEPA or its authorized representative shall have the authority to enter 

and freely move about all property at the Site at all reasonable times for 

the purposes of, inter alia: inspecting and copying records, operating logs, 
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and contracts related to the Site; reviewing the progress of TRW in carrying 

out the terms of this Consent Order; conducting such tests as the Project 

Coordinators deem necessary; and verifying the data submitted to OEPA by TRW. 

All parties with access to the Site pursuant to this paragraph shall 

comply with all approved health and safety plans. Nothing herein shall act 

to limit the statutory authority of OEPA to conduct inspections and gather 

information. 

IX. RECORD PRESERVATION 

OEPA and TRW agree that each shall preserve, during the pendency of 

this Consent Order and for a minimum of six (6) years after its termination, 

all records and documents in their possession or in the possession of their 

divisions, employees, agents, accountants, contractors, or attorneys which 

relate in any way to the Site, despite any document retention policy to the 

contrary. After this six year period, TRW shall notify OEPA within 30 

calendar days prior to the destruction of any such documents. Upon request 

by any party, other parties shall make available to the requesting party 

such records or copies of any such records. 

X. DISPUTE RESOLUTION 

The Project Coordinators shall, wherever possible, operate by consensus, 

and in the event that there is a disapproval of any report or disagreement 

about the conduct of the work performed under this Order, the Project Coordi

nators shall negotiate in good faith for 5 business days to resolve the 

differences. 

In the event that the Project Coordinators are unable to reach consensus 

on the disapproval or disagreement in 5 business days, then each Project Co

ordinator shall reduce his position to written form within 5 business days of 
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the end of the good faith negotiations referenced above. Those written 

positions shall be immediately exchanged by all Project Coordinators. 

Following the exchange of written positions, the parties shall have an 

additional 5 business days to resolve their differences. In the event that 

disagreement remains after the 5 day period, the OEPA Project Coordinators 

shall specify in writing the steps or actions needed to be taken by TRW to 

meet the concerns of the OEPA. 

TRW shall have 5 business days to consider taking the steps or actions 

specified by the OEPA Project Coordinator. After this 5 day period, those 

measures may be rendered an "action of the Director" of the OEPA (upon approval 

by the OEPA Director) and notice thereof shall be provided to the Respondent. 

XI. RESERVATION OF RIGHTS 

Nothing herein shall waive OEPA's right to seek to enforce this Consent 

Order under Chapter 3734, 3745 and 6111 of the Ohio Revised Code. 

Nothing herein shall waive OEPA's right to take any action authorized 

by Ohio Revised Code Sections 3734.20 through 3734.26 or any other law. 

Nothing herein shall waive TRW's right to seek to enforce any remedies 

or assert any defenses against the OEPA or others in connection with the Site 

and (or) this Consent Order. 

XII. REIMBURSEMENT OF COSTS 

At the end of the project, OEPA shall submit to TRW an accounting of all 

response and oversight costs incurred by i t with respect to this Consent Order. 

TRW shal l , within 30 calendar days of receipt of that accounting, remit a check 

to OEPA for the amount of those costs. OEPA presently estimates that i t s costs 

associated with this project will be approximately $5,000. In no event, how

ever, shall the cumulative total of oversight costs exceed $10,000 for OEPA. 
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The checks shall be made payable to Treasurer, State of Ohio; Hazardous 

Waste Cleanup Special Account, and shall be addressed to: 

Ohio Environmental Protection Agency 
Division of Solid and Hazardous Waste Management 
Attn: Fiscal Officer 
P.O. Box 1049 

Columbus, Ohio 43216-1049 

A copy of the transmittal le t te r should be sent to the Project Coordinator. 

OEPA reserves the r ight to bring an action against TRW pursuant to 

Section 107 of CERCLA and equivalent state law for recovery of a l l response 

and oversight costs incurred by the State of Ohio related to th is Consent 

Order and not reimbursed by TRW, as well as any other past and future costs 

incurred by the State of Ohio in connection with response act iv i t ies conducted 

pursuant to CERCLA at this s i te . 

X I I I . OTHER CLAIMS 

Nothing herein is intended to release any claims, causes of action or 

demands in law or equity against any person, f i rm, partnership, or corpora

t ion not a signatory to this Consent Order for any l i a b i l i t y i t may have 

arising out of or relating in any to the generation, storage, treatment, 

handling, transportation, release, or disposal of any hazardous substances, 

hazardous waste, pollutants, or contaminants found at , taken to , or taken 

from the Site. 

OEPA recognizes and agrees that TRW shall have a r ight to contribution, 

indemnity and(or) any other available remedies against any person found to be 

a responsible person or otherwise l iab le for contribution, indemnity and(or) 

other available remedies for any amounts which have been or w i l l be expended 

by TRW or paid to the OEPA under th is Administrative Order or otherwise in 

connection with any claims asserted by the OEPA and(or) others against TRW in 

connection with the Site. flhifl tesfflfifllal PFCtECtiOD AgenCV 
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XIV. INDEMNIFICATION 

TRW agrees to indemnify and save and hold OEPA, its agents and employees, 

harmless from any and all claims or causes of action arising from or on 

account of acts or omissions of TRW, its agents or assigns, in carrying out 

the activities pursuant to this Consent Order. OEPA shall not be party to 

any contract involving TRW for work accomplished pursuant to this Order. 

Consistent with federal, state, and common laws, nothing in this Order shall 

render TWJ liable for any act or omission of OEPA. 

XV. PUBLIC COMMENT, EFFECTIVE DATE PUD MODIFICATION 

As soon as possible after the execution of this Order, OEPA shall make 

such Order available to the public for review and comment pursuant to OEPA 

policy. 

This Consent Order may be amended by mutual agreement of OEPA and TRV/. 

Such amendments shall be in v;riting and shall have as the effective date, 

that date on which such amendments are signed by the last party. 

XVI. RELEASE AND COVENANT NOT TO SUE 

Upon Lsrmination of this Consent Order pursuant to Section XVII of this 

Consent Order, and reimbursement to OEPA as provided in Secton XII, OEPA cov

enants not to sue TRW for costs incurred by OEPA associated with the conduct 

and completion of the activities called for in this Consent Order except as 

otherwise reserved herein, and TRW shall be released from obligations embodied 

in this Consent Order with the exception of maintenance, monitoring and 

reporting requirements and subject to Section XI above. 

XVII, TERMINATION AND SATISFACTION 

The provisions of this Consent Order shall be deemed satisfied upon 

TRW's receipt of written approval from OEPA of the final report pursuant to 

paragraph V. D. above. |]l,jj y ^ , ^ g , f^^^.^^ 
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IT IS SO ORDERED: 

By: June 3, 1985 

Date 
Agency 

TRW Inc. has cojiCented to the issuance of this Order, and hereby waives 

any right it may have to appeal the issuance of this Order. 

By: ̂ T T ( ^ Z Z ^ 
Manager 

TvtT? 
ACG^Operating Services 

Date 
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ATTACHMENT A 

RI/FS EQUIVALENT 

Pursuant to guidance from Ohio EPA and USEPA, TRW has 
created a "Remedial Investigation/Feasibility Study Equivalent" 
(RI/FS Equivalent) plan. The plan is the result of extensive 
sampling, lab analysis and field work, as well as desk research 
and analysis and engineering bench work. The results of these 
efforts were reported to the government agencies in a series of 
reports during 1983 and 1984. These reports, listed below, are, 
collectively, the RI/FS Equivalent. 

The RI/FS Equivalent is the basis upon which the remedial 
action was chosen and contains within it, the description of 
surface remedial activities contemplated at the Minerva site. 

The reports and letter that comprise the RI/FS Equivalent 
are: 

Report #1: CLEMENT ASSOCIATES, INC. 1983a. "Characteri
zation, Risk Assessment and Remedial Action 
Plan for a PCB Spill at the TRW Site in 
Minerva, Ohio." Prepared for TRW Inc. June 
20, 1983. 

Report #2: CLEMENT ASSOCIATES, INC. 1983b. "Enclosure to 
letter of December 20, 1983 from Mr. William 
R. Phillips (TRW) to Mr. Basil C. Constan-
telos (USEPA)." Prepared for TRW Inc. 
December 20, 1983. 

Report #3: CLEMENT ASSOCIATES, INC. 1984. "Characteriza
tion, Risk Assessment, and Remedial Action 
Plan for Volatile Organic Contamination at 
the TRW Site in Minerva, Ohio." Prepared for 
TRW Inc. August 27, 1984. 

Report #4: O'BRIEN AND GERE (OBG). 1983, "Preliminary 
Engineering Design, Minerva, Ohio Site." In 
Clement Associates, Inc. (1984), "Characteri
zation, Risk Assessment, and Remedial Action 
Plan for Volatile Organic Contamination at 
the TRW Site in Minerva, Ohio", Appendix B. 
December 28, 1983. 
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Letter and attachments, dated May 8, 1985, from O'Brien 
and Gere (OBG) to David Petrovski of USEPA, re: TRW 
Surface Remediation at Minerva, Ohio. 

A summary of intended surface remedial actions, not intended 
to include the greater detail inherent in the actual RI/FS 
Equivalent, is as follows: 

o Excavation and removal of surface soil in the areas 
known as the swale, rubble pile. South property and 
wax ditch. A clay cap will replace the excavated 
materials. 

o Drainage and treatment of the South Pond water with 
subsequent solidification of the pond sediment. 

o Construction of a secure cell on the plant property 
for the interment of the excavated materials and 
solidified pond sediments. 

The areas to be excavated, the depth of the excavation and 
the details of the design of the secure cell are contained in 
Report #4. 

In addition to excavation and construction, the remediation 
plan will require the following monitoring activities during 
construction and for a period of 30 years thereafter: 

During Remediation 

o Monthly monitoring of six selected downgradient 
wells on the South Property and one upgradient 
well. In addition, two wells immediately 
downgradient of the secure cell will also be 
monitored. 

o Monthly monitoring of surface water at two points on 
the stream emanating from West Lake (upgradient and 
downgradient of the swale) and two points in Sandy 
Creek (upgradient and downgradient of the confluence 
between Sandy Creek and the stream emanating from 
West Lake). 

o Monthly monitoring of sediment runoff of the 
confluence of the swale and the stream emanating 
from West Lake at the junction of Sandy Creek and 
the stream emanating from West Lake. 

Cliio Eiii/if6[iii!fiDt3l PfotsciJon Agency 
EM Biws mm 

JUN 51985 



-3-

o Weekly monitoring of the leachate volume generated 
at the secure cell sump (and more frequent 
monitoring during storm events). The leachate will 
be collected for disposal off site as required. 

After Site Closure 

o Weekly monitoring of the volume of leachate 
collected in the secure cell sump for 6 months and 
monthly monitoring thereafter, Leachate production, 
adjusted for temperature and evaporation 
considerations, will be graphed against time and 
climate conditions to determine the overall 
performance of the cell. Monitoring frequencies may 
be revised as operating experience dictates. When 
one truckload of leachate has collected, it will be 
disposed of off site. 

o Leachate quality will be monitored quarterly for 30 
years following closure of the secure cell. Samples 
will be collected for chemical analysis from the 
secure cell sump. The sampling frequency may be 
modified as operating experience dictates. 

o Continued semiannual monitoring of three selected 
ground water wells on the South Property and the 
three wells associated with the secure cell. 
Sampling frequencies may be modified as operating 
experience dictates. 

o Continued semiannual monitoring of sediments of the 
two sediment monitoring stations established during 
surface remediation. Sampling frequencies may be 
modified as operating experience dictates. 

Analysis to be performed on groundwater, surface water, and 
leachate samples collected for chemical analysis during 
remediation and after all closure include: 

o PCBs 

o Volati le organics 
Gbie h m m ^ s ^ ProtECtJoii Agency 
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All monitoring and inspection records will be kept on file 
for 30 years following closures of the secure cell. 
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REGION 5 

230 SOUTH DEARBORN ST. 
CHICAGO, ILLINOIS 60604 

I I P I r TO THE ATTXKTia»« Of. 

5S-PiTSB-16 

MAY 8 1 1985 

Mr. wmiatn R. Phillips 
Vice President and Senior Counsel 
TRW Aircraft Components 
23SS5 Euclid Avenue 
Cleveland, Ohio 44117 

Dear Mr. Phillips: 

he have reviewed your application dated June 20, 1983, amended on 
December 20, 1983, and your revised design application dated May 6, 1985, 
received May 21, 1985, to the United States Environmental Protection Agency 
(U.S. EPA), Region V for the construction and operation of a solid waste 
secure landfill under the Toxic Substances Control Act (TSCA) 40 CFR Section 
761.75. According to your application, the facility will be used for the 
disposal of polychlorinated biphenyl (PCB) contaminated soils, solidified 
pond sediments, wax residues, and associated debris generated by the remedia
tion of the TRW manufacturing facility at Minerva, Ohio. It has been 
determined that your application, including waiver requests, satisfies the 
criteria for PCB landfill design as given 1n 40 CFR Section 761.75(b). 

This letter constitutes U.S. EPA authorization to conduct remedial action and 
on-site disposal Into a solid waste secure landfill to be constructed at the 
TRW Plant in Minerva, Ohio, as established in your application. The IB 
conditions of this approval and two waivers are given 1n the enclosure to 
this letter. 

It is the responsibility of TRW to ensure that all applicable provisions of 
the U.S. EPA PCB regulations are followed. Any violation of the attached 
conditions of »pprov»1 m»y tubjact TRU to anfortanant »ct1on. rurtharmore, 
th is authorization only pertains to the solid waste secure land f i l l design, 
operation and maintenance, and does not relieve TRW of the responsibi l i ty 
to comply with a l l Federal, State, or local environmental regulations. 
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Please contact Mr, David Petrovski or Mr. William Adams of my staff at (312) 
886-6002, If you should have any questions regarding this matter. 

Sincerely yours, 

das V. Adamkus ^^ • */ Val 
Regional Administrator 

Enclosure 
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APPROVAL CONDITIONS FOR THE SECURE LANDFILL AT THE 
TRW MINERVA. OHIO MANUFACTURING FACILITY 

1. This approval applies only to the submitted secure landfill design dated 
May 6, 1985 under TSCA 40 CFR Section 761.75(b) and to the one time 
disposal of the PCB contaminated soils, sediments, wax residues and 
associated debris generated by the remediation of the TRW manufacturing 
facility in Minerva, Ohio, as described in the TRW application. In this 
context, the "application" shall be defined as all data and materials 
which havff be«n receivnd by thu U.S. EPA from TRW regarding the TRW 
Minerva, Ohio, manufacturing facility. 

2. Only materials generated by the on-site remediation program as described 
in the TRW application shall be placed in the on-site secure landfill. 
Acceptance and placement of any other toxic or hazardous contaminated 
materials from other sites, either within or outside of the TRW Corporation, 
Is strictly prohibited. 

3. The f o l l o w i n y changes s h a l l be i n c o r p o r d l e d JnLo th»! des ign and t o n s t r u c t l o n 
of the secure landfill modifying the Contract Drawings dated May 6. 1985; 

a. The northeast end southeast suction lysimeters as presently indicated 
on Contract Drawing 3A, dated May 6, 1985, shall be translated 30 feet 
west to the north-south center line of the secure landfill; 

b. The two suction lysimeters along the west side of the secure landfill 
as presently Indicated on Contract Drawing 3A, dated May 6, 1985, 
shall be translated 50 feet west of their present position; 

c. The northwest suction lysimeter as presently Indicated on Contract 
Drawing 3A, dated May 6, 1985, shall be placed 110 feet west and 
90 feet north of the center of the secure landfiVi; and, 

d. The southwest suction lysimeter as presently indicated on Contract 
Drawing 3A, dated May 6, 1985, shall be placed 110 feet west end 
90 feet south of the center of the secure landfill. 

suction lysimeters along the east side of the secure landfill as 
2d on Contract Drawing 3A, dated May 6, 1985, shall reiain as preser 

4. Eight additional nonitorlng wells shall be incorporated into the design 
and construction of the secure landfill modifying the Contract Drawings 
dated May 6, 1985. Tne eight additional monitoring wells shall be 25 
feet in total depth and shall be constructed of-teflon or stainless steel 
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plpe. Seven of the additional monitoring wells shall be screened through a 
five foot saturated interval starting t«M feet below the mean low seasonal 
ground water level, while the eighth additional monitoring well, to be 
placed 80 feet south of the center line of the secure landfill, shall be 
screened through the five foot subsurface Interval extending from 19 to 24 
feet. I.e., to one foot above total depth. The placement of the eight 
additional monitoring wells shall be as follows: 

a. One well 80 feet south and 20 feet west of the northwest'corner 
of the secure landfill; 

b. One well 80 feet south and 20 feet east of the northeast corner 
of the secure landfill; 

c. One well 60 feet north and 20 feet east of the southeast corner 
of the landfill; 

d. One well 20 feet south and 60 feet west of the southeast corner 
of the landfill; 

e. One well 60 feet north and 20 feet west of the southwest corner 
of the landfill; 

f. One well 80 feet north of the permieter and along the north-south 
center line of the secure landfill; 

g. One well 20 feet south of the perimeter and along the north-south 
center line of the secure landfill; and, 

h. One well 80 feet south of the perimeter anrt along the north-sout^ 
center line of the secure landfill; in addition, this well shall 
be screened through the 19 to 24 foot subsurface internal as 
stated above. 

Future evaluation of landfill monitoring data nay require the placement 
of additional ground water monitoring wells. 

5. The eight additional monitoring wells described in approval condition 
number 4 shall be constructed in accordance with the design criteria 
given in 40 CFR Section 761 .75(b)(6)(11)(B). 

6. Background water samples shall be taken from each of the eight additional 
monitoring wells described in approval condition number 4 before place
ment of the PCB contaminated materials into the secure landfill. 

7. Water samples shall be obtained quarterly from each of the eight 
additional monitoring wells described in approval condition number 4 and 
existing monitoring wells 15, 16, and 17 shown on Coritratt Drawing 2A 
dated May 6, 1985. This water sampling program shall be Initiated immedi-
ately upon the conpletlon of landfill closure. 
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8. The water from the surface water drainage channel as shown on Contract 
Drawing 6, dated May 6, 1985, shall be sampled quarterly, with sampling 
to be In i t ia ted imnediately after placement of the t o p s o i l . Water may 
be collected in a wet well at the lower portion of the drainage channel 
and should be sampled after a s igni f icant precip i tat ion event. A s ign i 
f icant precipi tat ion event Is defined as any one-day ra in fa l l which 
produces a one-inch depth of runoff over the area of the secure l a n d f i l l , 

9. Any leachate I n i t i a l l y obtained from the leachate col lect ion system shall • 
be sampled imnediately upon detection. The leachate col lect ion system 
shall be sampled quarterly after closure. 

10c The suction lysimeters shall be sampled Immediately upon the detection of 
leachate and shall be sampled quarterly after closure, 

n . In addition to the chemical parameters l i s t in 40 CFR Section 
761.75(b) (6)(1i1) a l l water and leachate samples shall be analyzed for 
vo la t i le organics ( i . e . , a vo la t i l e organic scan). 

12. The sampling and testing of ground water, surface water, and leachate, as 
described in approval conditions 7, 8, 9, 10, and 11. shell continue for 
a minumum of 30 years or un t i l the TRW secure l and f i l l is no longer 
considered by the U.S. EPA as a possible hazard to health or to the 
environment. 

13. Should the secure l and f i l l monitoring program, as described In approval 
conditions 7, 8, 9, 10, 11, and 12, detect the presence of PCBs, the i r 
chemical derivat ives, or vo la t i le organics above the background levels 
determined in approval condition 6, the U.S. EPA shall be not i f ied 
^mediately, and a U.S. EPA approved remedial action program shall be 
•initiated within six months. 

14. The f inal cover on the secure l a n d f i l l shall be completed no later than 
45 days from the f ina l placement of the PCB contaminated materials in the 
l a n d f i l l . 

15. Completion of the f inal cover end construction of the chain l ink fence 
shall be conp'.eted no later than one year after the date of this approval. 

16. No additional modifications or variances may be made to the secure l a n d f i l l 
design or I ts operation as described In the TRW application without the 
approval o f the Regional A d m i n i s t r a t o r o f Region V. 

17. An annual r epo r t , which should include the following information 
in accordance with 40 CFR Section 761.75 (c) (3) ( i i ) , s h a l l be sent 

» to the PCB disposal coordinator of Region V. 
4 

a summary of the analytical data from all groundwater monitor
ing locations and leachate collection systems specified in this 
approval; and, 
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b. Such additional Information as the PCB Disposal Site Coordinator may 
require. 

The first annual report shall be received by U.S. EPA no later than one 
year from the date of this approval. 

18. U.S. EPA reserves the right for Its employees or agents to Inspect the 
TRW secure landfill at any time. 

WAIVERS FOR THE TRW MINERVA, OHIO SECURE LANDFILL 

Under the authority of 40 CFR Section 761.75(c)(4), the U.S. EPA grants the 
following two waivers of 40 CFR Section 761.75(b) requirements. These waivers 
ere granted on the basis that they should not present an unreasonable risk of 
injury to health or the environment, 

1. 40 CFR Section 761.75(b)(3) states thet "the bottom of the landfill liner 
system or natural in-place soil barrier shall be at least fifty feet from 
the historical high water table". While the hydrologic conaltions of the 
TRW site do not satisfy this requirement, the landfill will possess a lysi
meter leak detection system and an extensive system of monitoring wells. 
This will allow early detection and remediation should groundwater contami
nation occur, 

2. 40 CFR Section 761.75(b)(6)(ii)(A) requires three tnonitoring wells equally 
spaced on a line through the center of the disposal area extending from 
the area of highest water table elevation to the area of lowest water 
table elevation. Although, three of the eight additional monitoring wells 
described on approval condition number 4 are on a line through the center 
of the disposal area extending from the area of highest water table elevation 
to the lowest, they are not equally spaced. In consideration of the surface 
contamination south of the landfill site, the separation distance between 
the two in-line monitoring wells south of the landfill perimeter was limited 
to 60 feet. 
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